
ID WBS Task Name Contact Resource
Initials

D0
Request

220 3.5.1.4.1 Define standard durable location machine configuration GG PM No

224 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No

241 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM No

225 3.5.1.4.2.4 Adjust current installation instructions GG PM No

226 3.5.1.4.2.5 Adjust current software to use standard location as default GG PM No

243 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,SS No

244 3.5.2.1.5 Install auto-clean up of OSG job queue GG PM No

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes

246 3.5.2.1.2 Test/observe auto-clean up fo OSG job queue GG PM,SS No

248 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No

249 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No

250 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM No

251 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No

252 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No

259 3.5.3.1.1 Determine goal level, requirements GG PM No

340 4.3.2.6 Job State diagram with most common error state causes MD PM No

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes

254 3.5.2.5 Add the deployment of scripts to installation instructions GG PM No

260 3.5.3.1.2 Determine existing querying performance GG PM No

43 2.7.2 Resolve how to add production paths in future: Document GG PM Yes

345 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM No

262 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM No

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM Yes

263 3.5.3.2 Improve algorithm for selection of OSG resources GG PM No

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM Yes
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Request
Id

Major
Milestone

Duration Start Finish

No 7 days Mon 11/19/07 Thu 11/29/07

No 1 day Fri 11/30/07 Fri 11/30/07

No 2 days Fri 11/30/07 Mon 12/3/07

No 1 day Mon 12/3/07 Mon 12/3/07

No 1 day Tue 12/4/07 Tue 12/4/07

No 1 day Tue 12/4/07 Tue 12/4/07

No 2 days Wed 12/5/07 Thu 12/6/07

Prd7 No 8 days Thu 12/6/07 Mon 12/17/07

No 1 day Fri 12/7/07 Fri 12/7/07

No 1 day Mon 12/10/07 Mon 12/10/07

No 1 day Tue 12/11/07 Tue 12/11/07

No 1 day Wed 12/12/07 Wed 12/12/07

No 2 days Thu 12/13/07 Fri 12/14/07

No 2 days Mon 12/17/07 Tue 12/18/07

No 4 days Wed 12/19/07 Wed 12/26/07

No 5 days Wed 12/19/07 Thu 12/27/07

MC4 No 4 days Thu 12/20/07 Thu 12/27/07

No 3 days Thu 12/27/07 Wed 1/2/08

No 4 days Thu 12/27/07 Thu 1/3/08

MC4 No 5 days Fri 12/28/07 Mon 1/7/08

No 3 days Fri 12/28/07 Thu 1/3/08

No 5 days Fri 1/4/08 Thu 1/10/08

MC1 No 2 days Tue 1/8/08 Wed 1/9/08

No 6 days Fri 1/11/08 Fri 1/18/08

MC2a No 8 days Tue 1/15/08 Fri 1/25/08

PM
S M T W T F S S M T W T F S S M T W T F S S M T W

Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07
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Define standard durable location machine configuration
PM Developers install and test durable location node (by Fri Nov 23)
PM Install auto-clean up for SamGrid job queue

PM Adjust current installation instructions
PM Adjust current software to use standard location as default

PM,SS Test/observe auto-clean up for SamGrid job queue
PM Install auto-clean up of OSG job queue

PM D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App
PM,SS Test/observe auto-clean up fo OSG job queue

PM Resolve: Globus gatekeeper does not properly cleanup gass caches
PM Periodically clean up gram log files at fwd nodes and exec sites

PM Clean up sandboxes and jim_tmp areas at fwd node
PM Clean up non-rotated log files (eg. Tomcat)

PM Automation of all gridmap file management (including condor_schedd)
PM Determine goal level, requirements
PM Job State diagram with most commo

PM Generalization of Job Types accordi
PM Add
PM

PM
PM

PM

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
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n error state causes

ng to I/O Characteristics

 the deployment of scripts to installation instructions

Determine existing querying performance

Resolve how to add production paths in future: Document

Augment Job States to be more meaningful to large customer

Evaluate condor_quill, if determined to be necessary
PM Store output from any stage: Describe suitable test of feature

PM Improve algorithm for selection of OSG resources
PM Start Prod at Stage 2: SamGrid notification=all bug fix

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08
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S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '0
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